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DD/A/ODP WEEKLY REPORT

Week of 8§-15 April 1981

Major Activities During the Past Week:

A. Support to 0O/DDA:

| |participated in a
meeting between CIA and | Istaff to discuss the feasibility of
using the[_ |System to place CIA airline reservations. Several
alternatives were discussed, and a consensus was reached on an
approach which appeared to meet all security, accounting, and
implementation constraints. This approach will be the subject of
separate evaluation by | l]and the CIA working group during the

coming week. | |

B. Support to 0/DCI:

REGISTRY (The Executive Registry System) This Executive
Registry project proposal has been successfully reviewed by the
GIMS Review Board. The proposal will be sent to the customer this
week for approval. | |

C. Support to 0IA:

GRAPHICS. A series of visits for OIA with Computer Aided
Design (CAD) vendor's installations have been arranged. The ven-
dors include |

| The visit schedule requires an exten-

sion of this task. | |

D. Support to OL:

LIMS (Logistics Integrated Management System) On 6 April,
the LIMS Task Force briefed the LIMS Steering Committee on the
"conceptualized" LIMS. The Director of Finance will be briefed on
14 April.

ASAPS (Agency Standard Automated Property System) ASAPS
requirements have been completed, reviewed by ODP/BD, and sent to
the Director of Logistics for approval.

WORDP (Word Processing Monitoring Function) The RAMIS Word
Processing Equipment Inventory System was completed and turned

over to Procurement Division. This data base will provide OL a
rudimentary word processor inventory system.
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E. Support to OPPPM:

PERHOSP (Personnel Hospitalization Insurance System) In a
meeting with [ ] ODP/ED, schedules for equipment acquisi-
tion, installation and test, and PERHOSP conversion were final-
ized.

F. Support to OF:

ACIS (Automated Compensation & Information System) A meeting
was held on Wednesday, 8 April, with the Audit Staff of the
Inspector General's Office to discuss their requirements relative
to the new Automated Compensation & Information System.

The Quality Assurance (QA) standards and procedures for the
project are currently being examined. The resulting document will
contain the standards and procedures for Test and Evaluation
(T&E); Configuration Management (CM); and Audit/Independent Veri-
fication and Validation (IV&V). No completion date for this docu-
ment has yet been determined. | |

G. Support to 0S:

SANCA (Security Automated Name Check) We met with Office of
Security to discuss the list of requirements for the conversion
and upgrade of SANCA. O0S is starting the task of defining the
data elements needed to satisfy the requirements as one of the

steps for the project proposal. [ |

H. Support to ODP:

We have forwarded the Functional and Support requirements to
Engineering Division for an Agency-wide RFP of standalone video-
based word processing units. This officially transfers the
responsibility of the RFP to ED. | |

| | have been assigned to participate
on an output Media Center Task Force to identify the requirements
and make recommendations for servicing remote building locations.
The first part of this effort will center on identifying those
requirements for |
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